COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 08/ 2021

ESTI MATE SUMVARY 23:03: 39
CONTI D C22558 ESTI MATE NG 0001 PROG SPEC YR: 2005
PCN: 22558- Bl D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 27.0 DAYS TIME ALLOW 10/28/202 FI XED COVPLETI ON DAl
I-70 FRI SCO TO SI LVERTHORNE PERCENT TIME:  15.08 ORI G TIME ALLON 10/ 28/ 202 FI XED COVPLETI ON DAT
PRQJECT NO. NHPP0702- 384
I-70 FRI SCO TO S| LVERTHORNE
NAME OF ROAD:
PRQJECT COUNTI ES: SUMWM T
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 05/ 29/ 2021 DATE TI ME STARTED 05/03/2021
2273 RI VER ROAD DATE LET 11/ 12/ 2020 DATE WORK BEGAN 05/ 03/ 2021
DATE AWARDED 11/ 18/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/03/2020 DATE ACCEPTED
GRAND JUNCTI ON CO 81505 (970) 243- 4900 DATE NOTI CE TO PROCEED 05/ 03/ 2021
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 5,947, 443.59 PARTI Cl PATI NG $ 559, 889. 68 $ 559, 889. 68
AWARD PRQIECT AMT: $ 5,695,942.82 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 9. 41% TOTAL EARNI NGS 559, 889. 68 559, 889. 68
FUNDS AVAI LABLE: $ 5,387,553.91 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 559, 889. 68 559, 889. 68
TOTAL CLAI M5 $ 0.00 RETAI NAGE -12,949. 94 -12,949. 94
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 546, 939. 74 546, 939. 74
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 546, 939. 74 546, 939. 74
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 546, 939. 74

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22558 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22558-BI D ESTI MATE RUN 06/ 08/ 2021
PRQJECT: NHPP0702- 384 ESTI MATE NO 0001 23:03: 39
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00201 Renoval of Curb 4,254.000 0. 000
LF 2,998. 000 42,721.50
14. 25000 2,998. 000 42,721.50
0010 202-00240 *Rermoval of Asphalt Mat (Pl aning) 127, 888. 000 0. 000
SY 0. 000 0. 00
3. 90000 0. 000 0. 00
0015 202-00250 *Renoval of Pavenent Marking 27, 473. 000 0. 000
SF 0. 000 0. 00
0. 79000 0. 000 0. 00
0020 202-01130 *Rermoval of Guardrail Type 3 15, 708. 000 0. 000
LF 2,325. 000 9, 765. 00
4.20000 2, 325. 000 9, 765. 00
0025 202-01300 *Renpval of End Anchorage 12. 000 0. 000
EACH 0. 000 0.00
255. 00000 0. 000 0. 00
0030 203-00010 Uncl assi fied Excavation (Conplete In Place) 1, 901. 000 0. 000
cY 1, 566. 000 82, 449. 90
52. 65000 1, 566. 000 82, 449. 90
0035 203-01500 Bl adi ng 40. 000 0. 000
HOUR 0. 000 0. 00
122. 00000 0. 000 0. 00
0040 203-01580 Truck 40. 000 0. 000
HOUR 0. 000 0. 00
105. 65000 0. 000 0. 00
0045 203-01594 Conbi nati on Loader 40. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0. 00
0050 203-01597 *Pot hol i ng 60. 000 0. 000
HOUR 4. 000 1, 400. 00
350. 00000 4. 000 1, 400. 00
0055 203-02330 Laborer 40. 000 0. 000
HOUR 0. 000 0. 00

46. 25000 0. 000 0. 00



CONTI D: C22558 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22558-BI D ESTI MATE RUN 06/ 08/ 2021
PRQIECT: NHPP0702- 384 ESTI MATE NO 0001 23:03: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00002 *Erosion Log Type 1 (12 Inch) 500. 000 0. 000
LF 200. 000 920. 00
4. 60000 200. 000 920. 00
0065 208-00035 *Aggregate Bag 500. 000 0. 000
LF 0. 000 0. 00
5.22000 0. 000 0.00
0070 208-00046 *Pre-fabricated Concrete Washout Structure (Type 1) 1. 000 0. 000
EACH 0. 000 0. 00
1, 725. 00000 0. 000 0. 00
0075 208-00103 Renoval and Di sposal of Sedinment (Labor) 40. 000 0. 000
HOUR 4. 000 185. 00
46. 25000 4.000 185. 00
0080 208-00105 Renoval and Disposal of Sedinent (Equipnent) 40. 000 0. 000
HOUR 2.000 260. 00
130. 00000 2.000 260. 00
0085 208-00106 Sweepi ng (Sedi ment Renoval ) 40. 000 0. 000
HOUR 0. 000 0. 00
312. 00000 0. 000 0. 00
0090 208-00107  Renoval of Trash 40. 000 0. 000
HOUR 0. 000 0. 00
65. 75000 0. 000 0. 00
0095 212-00006 *Seeding (Native) 0. 300 0. 000
ACRE 0. 000 0. 00
2, 940. 00000 0. 000 0.00
0100 212-00032  *Soil Conditioning 0. 300 0. 000
ACRE 0. 000 0. 00
10, 055. 00000 0. 000 0. 00
0105 213-00003 *Mil ching (Weed Free) 0. 300 0. 000
ACRE 0. 000 0. 00
6, 310. 00000 0. 000 0. 00
0110 213-00061  *Mulch Tackifier 200. 000 0. 000
LB 0. 000 0. 00

4.50000 0. 000 0. 00



CONTI D: C22558 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22558-BI D ESTI MATE RUN 06/ 08/ 2021
PRQIECT: NHPP0702- 384 ESTI MATE NO 0001 23:03: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 240-00000 *WIdlife Biologist 55. 000 0. 000
HOUR 55. 000 5,282.75
96. 05000 55. 000 5,282.75
0120 240-00010 *Rermoval of Nests 40. 000 0. 000
HOUR 22.500 2,161.13
96. 05000 22.500 2,161.13
0125 240-00020 *Netting 100. 000 0. 000
Sy 0. 000 0. 00
3. 40000 0. 000 0. 00
0130 403-00721 Hot M x Asphalt (Patching) (Asphalt) 630. 000 0. 000
SY 0. 000 0. 00
119. 50000 0. 000 0. 00
0135 403-34701 *Hot M x Asphalt (Gading SX) (75) 18, 075. 000 0. 000
TON 0. 000 0. 00
91. 75000 0. 000 0. 00
0140 411-03352  Asphalt Cenent Performance Grade (PG 58-28) 1,127.000 0. 000
TON 0. 000 0. 00
300. 00000 0. 000 0. 00
0145 411-10255 Emul sified Asphalt (Sl ow Setting) 13, 149. 000 0. 000
GAL 0. 000 0. 00
5. 50000 0. 000 0. 00
0150 506-00030 G outed R prap 76.000 0. 000
cY 0. 000 0. 00
425. 00000 0. 000 0. 00
0155 506-00212 Riprap (12 Inch) 16. 000 0. 000
cY 0. 000 0. 00
275. 00000 0. 000 0. 00
0160 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 13, 497. 000 0. 000
LF 2,325. 000 93, 000. 00
40. 00000 2,325.000 93, 000. 00
0165 606-00350 *Quardrail Type 3 (Double) (6-3 Post Spacing) 1, 905. 000 0. 000
LF 0. 000 0. 00

70. 00000 0. 000 0. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0170 606-01340

0175

606- 01370

0180

606- 01380

0185

606- 01460

0190

606- 02003

0195

606- 02005

0200

609- 60011

0205

612- 00033

0210

626- 00000

0215

626- 01113

0220 627-00008

C22558

22558-BID
NHPP0702- 384

| TEM
DESCRI PTI ON

*End Anchorage Type 3D

*Transition Type 3G

*Transition Type 3H

*Medi an Ter m nal

*End Anchorage (Nonfl ared)

*End Anchorage (Fl ared)

Curb Type 6 (Section M

*Del i neat or

(Type 111) (Extra Height)

*Mobi | i zati on

*Public Information Managenent

(Tier II1)

*Modi fi ed Epoxy Pavenent Marking

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

7.000

1, 390. 00000

6. 000

4, 245. 00000

4.000

1, 960. 00000

3. 000
EACH
12, 100. 00000

2.000

EACH
4, 470. 00000
7.000

EACH
4, 505. 00000
4, 254. 000

LF

13. 00000
12.000

EACH
50. 85000
1. 000

LS

575, 000. 00000

214.000
DAY

67. 80000

325. 000
GAL

135. 60000

QrY TH'S PERI OD
QTY TO DATE

55.
55.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 223
. 223

. 000

000
000

. 000
. 000
. 000

Page 5

ESTI MATE RUN 06/ 08/ 2021

128, 225

3,729

.00

.00

.00

.00

.00

.00

.00

.00

00

00

.00

23:03: 39

AMOUNT

128, 225

3,729

.00

.00

.00

.00

.00

.00

.00

.00

00

00

.00



CONTI D

CAT NO0200

0225

0230

0235

0240

0245

0250

0255

0260

0265

0270

0275

627-00013

627-01010

630- 00000

630- 00007

630- 00012

630- 80001

630- 80335

630- 80341

630- 80342

630- 80343

630- 80344

C22558
22558-BID
NHPP0702- 384

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

*Pavenent Marking Paint (Hi gh Build)

ESTI MATE NO 0001

*Preformed Pl astic Paverment Marking (Type I)(Inlaid)

*Fl aggi ng

*Traffic Control

*Traffic Control

I nspection

Managenent

*Fl ashi ng Beacon (Portable)

*Barricade (Type 3 MA) (Tenporary)

*Construction

*Construction

*Construction

*Construction

Traffic Sign (Panel Size A)

Traffic Sign (Panel

Si ze B)

Traffic Sign (Panel

Size O

Traffic Sign (Special)

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
329. 000
GAL
75. 00000
5, 208. 000
SF
14. 25000
4, 150. 000
HOUR
27.00000
84. 000
DAY
282. 50000
95. 000
DAY
995. 00000
4. 000
EACH
904. 00000
2.000
EACH
339. 00000
12. 000
EACH
50. 00000
64. 000
EACH
50. 00000
48. 000
EACH
50. 00000
96. 000
SF

20. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
12. 000
12.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
13. 000
13. 000

0. 000
14. 000
14.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0.500
0. 500

0. 000
17. 500
17. 500

0. 000
6. 500
6. 500

0. 000
48. 000
48. 000

Page 6

ESTI MATE RUN 06/ 08/ 2021

900

3,672

13,930

25

875.

325.

960.

.00

.00

50

00

.00

.00

23:03: 39

AMOUNT

900

3,672

13,930

25

875.

325.

960.

00

.00

.00

50

00

.00

.00

00

00

00

00



CONTI D

ROADWAY

CAT NO0200

0280 630-80355

0285

630- 80358

0290

630- 80360

0295

630- 80363

0300

630- 80364

0305

630- 80367

0310

630- 80370

0315

630- 80380

0320

630- 80511

0325

630- 85010

0330 630-85020

C22558
22558-BID
NHPP0702- 384

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Portabl e Message Sign Panel 2.000
EACH
4,500. 00000
*Advance Warni ng Fl ashing or Sequencing Arrow Panel (C 2.000
Type)
EACH
3, 500. 00000
*Drum Channel i zi ng Devi ce 500. 000
EACH
30. 00000
*Drum Channel i zi ng Device (Wth Light) (Flashing) 20. 000
EACH
30. 00000
*Drum Channel i zi ng Device (Wth Light) (Steady Burn) 42.000
EACH
30. 00000
*Portable Traffic Speed Monitor 2.000
EACH
1, 500. 00000
Barrier (Tenporary) 1, 000. 000
LF
78. 60000
*Traffic Cone 1, 000. 000
EACH
15. 00000
*Mbbi | e Pavenent Marking Zone 1. 000
LS
4,750. 00000
*| mpact Attenuator (Tenporary) 2.000
EACH
904. 00000
*Mobi | e Attenuat or 1. 000
EACH

72,320. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
1. 000
1. 000

0. 000
1. 000
1.000

0. 000
47.000
47.000

0. 000
6. 000
6. 000

0. 000
21.000
21.000

0. 000
0.500
0. 500

0. 000
0. 000
0. 000

0. 000
65. 000
65. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0.500
0. 500

Page 7

ESTI MATE RUN 06/ 08/ 2021

4,500

3,500

1, 410.

180.

630.

750.

975.

36, 160

00

00

00

00

.00

.00

.00

00

23:03: 39

AMOUNT

4,500

3,500

1, 410.

180.

630.

750.

975.

36, 160

00

00

00

00

00

00

.00

00

.00

.00

00



CONTI D

C22558
22558-BID
NHPP0702- 384

| TEM
DESCRI PTI ON

ESTI MATE NO

COLORADO DEPARTMENT OF TRANSPORTATI ON

0001

Page 8
ESTI MATE RUN 06/ 08/ 2021
23:03: 39

PREV QTY/
QTY THI'S PERI OD

QrY TO DATE AMOUNT

CAT NO0200

0335 632-00000

0340

700- 70010

0345

700- 70016

0350

700-70018

0355

700- 70019

0360

700- 70023

0365

700- 70025

0370

700-70111

0375 700-70380

CAT NO0300

0380 202-00240

ROADWAY

*Ni ght Work Lighting

F/ A M nor Contract

Revi si ons

F/ A Fuel

Cost Adj ust ment

F/ A Roadway Snpot hness | ncentive

F/ A Asphal t Cenent

Cost Adj ust ment

F/ A On- The-Job Trai nee

F/' A Quality Incentive Paynent

Project First Program

F/ A Erosion Control

F-12-X

*Rermoval of Asphalt Mat (Pl aning)

CAT 0200

Sy

1. 000

54, 800. 00000

130, 000. 000

1. 00000

0.010

1. 00000

85, 000. 000

1. 00000

0.010

1. 00000

5, 000. 000

1. 00000

20, 000. 000

1. 00000

5, 000. 000

1. 00000

5, 000. 000

1. 00000

CURRENT AMT $ 5, 350, 383.04 $

3,101. 000

3. 90000

0. 000
0.330
0.330

18, 084. 00
18, 084. 00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
1, 000. 000
1, 000. 000

1, 000. 00
1, 000. 00

0. 000
0. 000 0.00
0. 000 0.00

457,975.78$  457,975.78

0. 000
2,901. 000
2,901. 000

11, 313.90
11, 313.90



CONTI D: C22558 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 22558-BI D ESTI MATE RUN 06/ 08/ 2021
PRQIECT NHPP0702- 384 ESTI MATE NO. 0001 23:03: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0300 F-12-X
0385 202-00425 *Renpoval of Bridge Railing 106. 000 0. 000
LF 0. 000 0. 00
16. 95000 0. 000 0. 00
0390 202-00453 *Renpval of Portions of Present Structure (Cl ass 2) 50. 000 0. 000
SY 0. 000 0. 00
470. 00000 0. 000 0. 00
0395 202-00460 *Renpval of Portions of Present Structure (Cl ass 3) 5. 000 0. 000
Sy 0. 000 0. 00
1, 435. 00000 0. 000 0. 00
0400 202-00503 *Renpval of Portions of Present Structure 17. 000 0. 000
SY 0. 000 0. 00
678. 00000 0. 000 0. 00
0405 202-05100 *Sandbl asti ng Reinforcing Steel 72.000 0. 000
Sy 0. 000 0. 00
11. 30000 0. 000 0. 00
0410 403-34701 Hot M x Asphalt (Grading SX) (75) 512. 000 0. 000
TON 0. 000 0. 00
91. 75000 0. 000 0. 00
0415 411-03352  Asphalt Cenent Performance G ade (PG 58-28) 31.000 0. 000
TON 0. 000 0. 00
300. 00000 0. 000 0. 00
0420 411-10255 Enulsified Asphalt (Sl ow Setting) 156. 000 0. 000
GAL 0. 000 0. 00
5. 50000 0. 000 0. 00
0425 509-00000 *Structural Steel 3, 765. 000 0. 000
LB 0. 000 0. 00
7.15000 0. 000 0. 00
0430 518-03000 *Sawi ng and Seal i ng Bridge Joint 96. 000 0. 000
LF 0. 000 0. 00
33.90000 0. 000 0. 00
0435 601- 03000 *Concrete Class D 1. 000 0. 000
cY 0. 000 0. 00

10, 060. 00000 0. 000 0. 00



CONTI D:

C22558

22558-BID
NHPP0702- 384

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 10
ESTI MATE RUN 06/ 08/ 2021

CAT NO0300

0440 601-03057

0445 601-51005

0450 602-00020

0455 606-01402

CAT NO0301

0460 202-00240

0465 202-00425

0470 202-00453

0475 202- 00460

0480 202-00503

0485 202- 00520

F-12-X

*Concrete O ass DR

*Gal vani ¢ Anodes

*Rei nforcing Steel (Epoxy Coated)

*Transi tion Type BR10B- GR3

F-12-R

*Renoval of Asphalt Mt (Pl aning)

*Rermoval of Bridge Railing

*Renmpoval of Portions of Present Structure (Cl ass 2)

*Rermoval of Portions of Present Structure (C ass 3)

*Renpoval of Portions of Present Structure

*Rermoval of Expansion Joint Material

ESTI MATE NO 0001 23:03: 39
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
UNI TS QrY TO DATE PERI OD ANDUNT
UNIT PRI CE
8. 000 0. 000
cY 0. 000 0. 00
2, 260. 00000 0. 000 0. 00
275. 000 0. 000
EACH 0. 000 0. 00
36. 15000 0. 000 0. 00
500. 000 0. 000
LB 0. 000 0. 00
5. 65000 0. 000 0. 00
3. 000 0. 000
EACH 0. 000 0. 00
9, 902. 20000 0. 000 0. 00
CAT 0300 CURRENT AMT $ 214,826.20 % 11,313.90% 11, 313. 90
1, 720. 000 0. 000
Sy 0. 000 0. 00
3.90000 0. 000 0. 00
73. 000 0. 000
LF 0. 000 0. 00
16. 95000 0. 000 0. 00
50. 000 0. 000
Sy 0. 000 0. 00
470. 00000 0. 000 0. 00
5. 000 0. 000
5\% 0. 000 0. 00
1, 435. 00000 0. 000 0. 00
9. 000 0. 000
Sy 0. 000 0. 00
678. 00000 0. 000 0. 00
146. 000 0. 000
LF 0. 000 0. 00
141. 25000 0. 000 0. 00



CONTI D: C22558 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 22558-BI D ESTI MATE RUN 06/ 08/ 2021
PRQIECT: NHPP0702- 384 ESTI MATE NO 0001 23:03: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 F-12-R

0490 202-05100  *Sandbl asting Reinforcing Steel 64. 000 0. 000
Sy 0. 000 0. 00
11. 30000 0. 000 0. 00
0495 403-34701 Hot M x Asphalt (Gading SX) (75) 284. 000 0. 000
TON 0. 000 0. 00
91. 75000 0. 000 0.00
0500 411-03352  Asphalt Cenent Performance Grade (PG 58-28) 18. 000 0. 000
TON 0. 000 0. 00
300. 00000 0. 000 0. 00
0505 411-10255 Enul sified Asphalt (S| ow Setting) 86. 000 0. 000
GAL 0. 000 0. 00
5. 50000 0. 000 0.00
0510 509-00000  *Structural Steel 2, 150. 000 0. 000
LB 0. 000 0. 00
7.15000 0. 000 0. 00
0515 518-01001 *Bri dge Expansion Joint (Asphaltic Plug) 146. 000 0. 000
LF 0. 000 0. 00
310. 00000 0. 000 0.00
0520 518-03000 *Sawi ng and Seal i ng Bridge Joint 143. 000 0. 000
LF 0. 000 0. 00
33. 90000 0. 000 0. 00
0525 601-03000 *Concrete Cass D 1. 000 0. 000
cY 0. 000 0. 00
10, 060. 00000 0. 000 0.00
0530 601-03057 *Concrete O ass DR 7.000 0. 000
cY 0. 000 0. 00
2,260. 00000 0. 000 0. 00
0535 601-06150 *Concrete (Patching) 45. 000 0. 000
SF 0. 000 0. 00
80. 25000 0. 000 0.00
0540 601-51005  *Gal vani ¢ Anodes 275. 000 0. 000
EACH 0. 000 0. 00

36. 15000 0. 000 0. 00



CONTI D: C22558 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 22558-BI D ESTI MATE RUN 06/ 08/ 2021
PRQIECT: NHPP0702- 384 ESTI MATE NO 0001 23:03: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 F-12-R

0545 602-00020 *Reinforcing Steel (Epoxy Coated) 500. 000 0. 000
LB 0. 000 0. 00
5. 65000 0. 000 0. 00
0550 606-01402 *Transi tion Type BR10B- GR3 3.000 0. 000
EACH 0. 000 0. 00
9, 902. 20000 0. 000 0. 00
CAT 0301 CURRENT AMT $ 235,442.35 % 0.00% 0. 00

CAT NO0302 F-12-P

0555 202-00240 *Renoval of Asphalt Mt (Pl aning) 291. 000 0. 000
Sy 0. 000 0. 00
3.90000 0. 000 0. 00
0560 202-00425 *Renoval of Bridge Railing 5. 000 0. 000
LF 0. 000 0. 00
16. 95000 0. 000 0.00
0565 202-00503  *Renoval of Portions of Present Structure 2.000 0. 000
Sy 0. 000 0. 00
678. 00000 0. 000 0. 00
0570 403-34701 Hot Mx Asphalt (Gading SX) (75) 24.000 0. 000
TON 0. 000 0. 00
91. 75000 0. 000 0.00
0575 411-03352  Asphalt Cenent Performance Grade (PG 58-28) 2.000 0. 000
TON 0. 000 0. 00
300. 00000 0. 000 0. 00
0580 411-10255 Emul si fied Asphalt (Slow Setting) 15. 000 0. 000
GAL 0. 000 0. 00
5. 50000 0. 000 0.00
0585 509-00000  *Structural Steel 835. 000 0. 000
LB 0. 000 0. 00
7.15000 0. 000 0. 00
0590 518-03000 *Sawi ng and Seal i ng Bridge Joint 152. 000 0. 000
LF 0. 000 0. 00

33. 90000 0. 000 0.00
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ESTI MATE RUN 06/ 08/ 2021

| TEM
DESCRI PTI ON

qr

CAT NO0302

0595 606-01402

CAT NO0400

0600 620-00002

0605 620-00012

0610 620-00020

F-12-P

*Transi tion Type BR1OB- GR3

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

*Field Ofice (Cass 2)

*Fi el d Laboratory (Cl ass 2)

*Sanitary Facility

4.000
EACH
9, 902. 20000

CAT 0302 CURRENT AMI  $
1. 000
EACH
47,560. 00000
1. 000
EACH
36, 700. 00000
1. 000
EACH
6, 340. 00000
CAT 0400 CURRENT AMT  $

PROJECT TOTAL CURRENT AMI $

23:03: 39
PREV QTY/ AMOUNT
Y TH S PERI CD TH' S CUMULATI VE
QTY TO DATE PERI CD ANMOUNT
0. 000
0. 000 0.00
0. 000 0. 00
56,192.00 $ 0.00% 0.00
0. 000
1. 000 47,560. 00
1. 000 47,560. 00
0. 000
1. 000 36, 700. 00
1. 000 36, 700. 00
0. 000
1. 000 6, 340. 00
1. 000 6, 340. 00
90, 600. 00 $ 90, 600. 00 $ 90, 600. 00
5,947,443.59 $ 559,889.68% 559, 889. 68



